Print Date:

12/23/2016

JJo7919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNP180

Estimate Number: 0021

Estimate Type: Progress

Contractor: Delta Contracting Company, LLC
Contractor's P O Box 1812
Address: Jackson, TN 38302

Contract Location: The grading, drainage, signals and paving on S.R. 128

Counties: HARDIN

Project(s): 36010-3226-14

RR004

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

Total to Date
$14,328,143.60
$110,311.56
$14,438,455.16
$-98,790.61
$0.00
$14,339,664.55

Previous to Date

$14,239,623.31
$123,208.33
$14,362,831.64
$-98,790.61
$0.00
$14,264,041.03

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$88,520.29
$-12,896.77
$75,623.52
$0.00
$0.00
75,623.52

Current Contract:
Original Contract:

Pay Period: 11/16/2016 to 12/15/2016

Time
1024.0 Days
479.0 Days
479.0 Days
46.78 9%

66.15 %
- %
Dates
07/10/2015
07/24/2015
08/11/2015
08/25/2015
08/25/2015
06/13/2018

Amounts

$21,346,859.96
$21,254,261.69
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Print Date:
JJ07919

12/23/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % |Federa| Project Number | Project Current Amount |Project Description |
36010-3226-14 99.80 NH-128(27) 75,623.52 The grading, drainage, signals and paving on S.R. 128 from s
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
36010-3226-14 0100 9504 104-04.30 LS ADDITIONAL WORK ( )/Relocate  Bid: 0.000 Unit Price: $1,942.50
Flashing School Zone Sign This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES Bid: 1.000 Unit Price: $380,000.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 0.800 Total: $304,000.00
36010-3226-14 0100 9017 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,800.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 9013 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9013 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -208.260 Adj This Est -208.26
Adj Total: -11,913.850 Adj Total: -11,913.85
36010-3226-14 1100 9014 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1100 9014 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -404.670 Adj This Est -404.67
Adj Total: -55,545.130 Adj Total: -55,545.13

RR004
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12/23/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
36010-3226-14 0100 9015 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 1100 9016 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1100 9016 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -90,485.050 Adj Total: -90,485.05
36010-3226-14 0100 0020 109-10.01 HOUR TRAINEE Bid: 4,400.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 0030 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $480,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $480,000.00
36010-3226-14 0100 0040 202-04.51 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $10,000.00
(DESCRIPTION, STA.)/(8' X 5' This Est: 0.000 This Est: $0.00
RCBC, STA. 880+58.32) Total: 1.000 Total: $10,000.00
36010-3226-14 0100 0050 202-04.52 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $4,000.00
(DESCRIPTION, STA.)/(3' X 3' This Est: 0.000 This Est: $0.00
RCBC, STA. 940+70.52) Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
36010-3226-14 0100 0060  202-04.53 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $7,000.00
(DESCRIPTION, STA.)/(3' X 3' This Est: 0.000 This Est: $0.00
RCBC,LT.STA. 942+95-944+84) Total: 1.000 Total: $7,000.00
36010-3226-14 0100 0070  202-04.54 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $320,000.00
(DESCRIPTION, STA.)/(8' X 5' This Est: 0.000 This Est: $0.00
RCBC, STA. 954+39.29) Total: 1.000 Total: $320,000.00
36010-3226-14 0100 0080 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 32,340.000 Unit Price: $18.60
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 17,606.450 Total: $327,479.97
36010-3226-14 0100 9009  203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $27.90
(ADDITIONAL MATERIAL ) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 0090 203-03 C.Y. BORROW EXCAVATION Bid: 3,517.000 Unit Price: $21.00
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 16,941.060 Total: $355,762.26
36010-3226-14 0100 9010 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $27.90
This Est: 0.000 This Est: $0.00
Total: 2,036.720 Total: $56,824.49
36010-3226-14 1100 3310 203-06 M.G. WATER Bid: 3,997.000 Unit Price: $15.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
36010-3226-14 0100 0100 204-08 C.Y. FOUNDATION FILL MATERIAL Bid: 141.000 Unit Price: $61.00
This Est: 0.000 This Est: $0.00
Total: 50.120 Total: $3,057.32
36010-3226-14 0100 0110 209-05 C.Y. SEDIMENT REMOVAL Bid: 1,283.000 Unit Price: $4.00
This Est: 0.000 This Est: $0.00
Total: 324.960 Total: $1,299.84
36010-3226-14 0100 0120 209-08.02 L.F. TEMPORARY SILT FENCE (WITH Bid: 73,518.000 Unit Price: $3.50
BACKING) This Est: 136.000 This Est: $476.00
Total: 5,093.000 Total: $17,825.50
36010-3226-14 0100 0130 209-08.07 EACH ROCK CHECK DAM PER Bid: 134.000 Unit Price: $170.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $340.00
36010-3226-14 0100 0140 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 90.000 Unit Price: $260.00
This Est: 0.000 This Est: $0.00
Total: 22.000 Total: $5,720.00
36010-3226-14 0100 0150 209-09.01 BAG SANDBAGS Bid: 1,050.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 466.000 Total: $2,330.00
36010-3226-14 0100 0160 209-09.03 EACH SEDIMENT FILTER BAG (15' X 15')  Bid: 6.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,000.00

RR004
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DEPARTMENT OF TRANSPORTATION
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
36010-3226-14 0100 0170 209-09.43 EACH CURB INLET PROTECTION (TYPE Bid: 3.000 Unit Price: $250.00
4) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 0180 209-10.01 C.Y. TEMPORARY DEWATERING Bid: 500.000 Unit Price: $10.00
STRUCTURE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 0190 209-20.03 S.Y. POLYETHYLENE SHEETING (6 Bid: 10,000.000 Unit Price: $1.20
MIL. MINIMUM) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 0200 209-40.33 EACH CATCH BASIN PROTECTION Bid: 79.000 Unit Price: $350.00
(TYPE D) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 0210 209-40.41 EACH CATCH BASIN FILTER Bid: 45.000 Unit Price: $550.00
ASSEMBLY(TYPE 1) This Est: 0.000 This Est: $0.00
Total: 26.000 Total: $14,300.00
36010-3226-14 0100 0220 209-40.44 EACH CATCH BASIN FILTER Bid: 2.000 Unit Price: $550.00
ASSEMBLY(TYPE 4) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,100.00
0100 0220 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -2.000 Adj Total: -1,100.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
36010-3226-14 0100 0230  209-40.45 EACH CATCH BASIN FILTER Bid: 2.000 Unit Price: $550.00
ASSEMBLY(TYPE 5) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 0240  209-40.46 EACH CATCH BASIN FILTER Bid: 124.000 Unit Price: $550.00
ASSEMBLY(TYPE 6) This Est: 0.000 This Est: $0.00
Total: 96.000 Total: $52,800.00
36010-3226-14 0100 0250  209-40.47 EACH CATCH BASIN FILTER Bid: 2.000 Unit Price: $750.00
ASSEMBLY(TYPE 7) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $750.00
36010-3226-14 0100 0260  209-40.48 EACH CATCH BASIN FILTER Bid: 19.000 Unit Price: $750.00
ASSEMBLY(TYPE 8) This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $6,000.00
36010-3226-14 0100 0270  209-40.50 EACH CATCH BASIN FILTER Bid: 4.000 Unit Price: $750.00
ASSEMBLY(TYPE 10) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 0280  209-65.03 L.F. TEMPORARY DIVERSION Bid: 530.000 Unit Price: $19.00
CHANNEL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 1100 3320 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 92,949.000 Unit Price: $16.00
BASE, GRADING D This Est: 154.590 This Est: $2,473.44
Total: 42,004.630 Total: $672,074.08

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
36010-3226-14 0100 0290 303-01.01 TON GRANULAR BACKFILL Bid: 7,234.000 Unit Price: $27.00
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 6,203.190 Total: $167,486.13
0100 0290 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 0.00
36010-3226-14 0100 0300 303-01.03 TON GRANULAR BACKFILL (RETAININ! Bid: 22.000 Unit Price: $32.00
WALLS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 0310 303-02 TON MINERAL AGGREGATE, TYPE B Bid: 12,000.000 Unit Price: $20.00
BASE, GRADING (DESCRIPTION)/  This Est: 0.000 This Est: $0.00
(SEE PLANS) Total: 12,388.070 Total: $247,761.40
36010-3226-14 0100 0320 303-10.01  TON MINERAL AGGREGATE (SIZE 57) Bid: 137.000 Unit Price: $41.00
This Est: 0.000 This Est: $0.00
Total: 286.300 Total: $11,738.30
36010-3226-14 0100 0330 303-10.03 TON MINERAL AGGREGATE (SIZE 68) Bid: 45.000 Unit Price: $41.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 1100 3330 307-01.01 TON ASPHALT CONCRETE MIX Bid: 22,721.000 Unit Price: $75.30
(PG64-22) (BPMB-HM) GRADING /  This Est: 0.000 This Est: $0.00
Total: 10,752.060 Total: $809,630.12

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
36010-3226-14 1100 3340 307-01.02 TON ASPHALT CEMENT (PG64-22) Bid: 456.000 Unit Price: $630.00
(BPMB-HM) GRADING A-S This Est: 0.000 This Est: $0.00
Total: 113.730 Total: $71,649.90
1100 3340 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -0.003 Adj Total: -1.89
36010-3226-14 1100 3350 307-01.03 TON AGGREGATE (BPMB-HM) Bid: 13,552.000 Unit Price: $48.48
GRADING A-S MIX This Est: 0.000 This Est: $0.00
Total: 3,440.240 Total: $166,782.84
36010-3226-14 1100 3360 307-01.08 TON ASPHALT CONCRETE MIX Bid: 17,962.000 Unit Price: $81.68
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 9,292.290 Total: $758,994.25
36010-3226-14 1100 9000 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1100 9000 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1,086.900 Adj Total: 1,086.90
36010-3226-14 1100 9001 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1100 9001 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 11,096.530 Adj Total: 11,096.53

RR004
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Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
36010-3226-14 1100 9002 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 1100 3370 402-01 TON BITUMINOUS MATERIAL FOR Bid: 139.000 Unit Price: $350.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 1100 3380 402-02 TON AGGREGATE FOR COVER Bid: 458.000 Unit Price: $32.00
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 65.980 Total: $2,111.36
36010-3226-14 1100 3390 403-01 TON BITUMINOUS MATERIAL FOR Bid: 60.000 Unit Price: $655.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 9.340 Total: $6,117.70
36010-3226-14 1100 9003 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 1100 9004 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 9505 407-20.05 L.F. SAW CUTTING ASPHALT Bid: 0.000 Unit Price: $4.10
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
36010-3226-14 1100 3400 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 136.000 Unit Price: $96.47
SHOULDER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 1100 3410 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 7,458.000 Unit Price: $96.47
This Est: 0.000 This Est: $0.00
Total: 245.870 Total: $23,719.08
36010-3226-14 1100 3420 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 320.000 Unit Price: $98.51
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 1100 9005 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1100 9005 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 92.500 Adj Total: 92.50
36010-3226-14 1100 9006 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 1100 9007 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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36010-3226-14 1100 9008 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 0340 415-01.01 TON COLD PLANING BITUMINOUS Bid: 347.000 Unit Price: $30.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 3,270.940 Total: $98,128.20
36010-3226-14 0100 0350 604-01.01 C.Y. CLASS A CONCRETE (ROADWAY Bid: 890.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 806.710 Total: $403,355.00
0100 0350 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 250.560 Adj Total: -91,983.08
0100 0350 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 91,983.08
36010-3226-14 0100 0360 604-01.02 LB. STEEL BAR REINFORCEMENT Bid: 131,664.000 Unit Price: $1.25
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 124,896.500 Total: $156,120.63
0100 0360 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 33,888.000 Adj Total: -32,193.60
0100 0360 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 32,193.60
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36010-3226-14 0100 0370 606-24.12 S.F. TEMPORARY SHEET PILES Bid: 63,970.000 Unit Price: $4.40
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 0380 607-03.30 L.F. 18" PIPE CULVERT Bid: 8,979.000 Unit Price: $48.00
This Est: 0.000 This Est: $0.00
Total: 5,566.750 Total: $267,204.00
36010-3226-14 0100 0390 607-05.30 L.F. 24" PIPE CULVERT Bid: 1,614.000 Unit Price: $63.00
This Est: 0.000 This Est: $0.00
Total: 1,519.000 Total: $95,697.00
36010-3226-14 0100 0400 607-06.30 L.F. 30"PIPE CULVERT Bid: 1,890.000 Unit Price: $80.00
This Est: 0.000 This Est: $0.00
Total: 1,745.000 Total: $139,600.00
36010-3226-14 0100 0410 607-07.30 L.F. 36" PIPE CULVERT Bid: 4,726.000 Unit Price: $104.00
This Est: 0.000 This Est: $0.00
Total: 3,195.000 Total: $332,280.00
36010-3226-14 0100 0420 607-08.30 L.F. 42" PIPE CULVERT Bid: 3,839.000 Unit Price: $126.00
This Est: 0.000 This Est: $0.00
Total: 2,249.500 Total: $283,437.00
36010-3226-14 0100 0430 607-10.30 L.F. 54" PIPE CULVERT Bid: 16.000 Unit Price: $170.00
This Est: 0.000 This Est: $0.00
Total: 18.600 Total: $3,162.00
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36010-3226-14 0100 0440 607-20.04 L.F. 36" CROSSDRAIN PIPE Bid: 50.000 Unit Price: $62.00
CULVERT(COLLECTORS & LOCAl This Est: 0.000 This Est: $0.00
ROADS) Total: 0.000 Total: $0.00
36010-3226-14 0100 0450 607-39.01 L.F. 15"PIPE CULVERT (SIDE DRAIN) Bid: 44.000 Unit Price: $25.00
This Est: 0.000 This Est: $0.00
Total: 44.000 Total: $1,100.00
36010-3226-14 0100 0460 607-39.02 L.F. 18"PIPE CULVERT (SIDE DRAIN) Bid: 636.000 Unit Price: $28.00
This Est: 0.000 This Est: $0.00
Total: 285.000 Total: $7,980.00
36010-3226-14 0100 0470 607-39.03 L.F. 24"PIPE CULVERT (SIDE DRAIN) Bid: 70.000 Unit Price: $32.00
This Est: 0.000 This Est: $0.00
Total: 70.000 Total: $2,240.00
36010-3226-14 0100 0480 607-57.06 L.F. REINFORCED CONCRETE PIPE Bid: 71.000 Unit Price: $190.00
ARCH (58" X 36") This Est: 0.000 This Est: $0.00
Total: 72.000 Total: $13,680.00
36010-3226-14 0100 0490  611-01.02 EACH MANHOLES, > 4' - 8' DEPTH Bid: 4.000 Unit Price: $9,000.00
This Est: 0.000 This Est: $0.00
Total: 1.600 Total: $14,400.00
0100 0490 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.600 Adj Total: -3,944.80
0100 0490 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 4,402.24
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36010-3226-14 0100 0500 611-01.03 EACH MANHOLES, > 8'- 12' DEPTH Bid: 11.000 Unit Price: $12,500.00
This Est: 0.000 This Est: $0.00
Total: 5.600 Total: $70,000.00
0100 0500 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 4.000 Adj Total: -17,875.08
0100 0500 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 17,875.08
36010-3226-14 0100 0510 611-01.04 EACH MANHOLES, > 12'- 16' DEPTH Bid: 5.000 Unit Price: $15,500.00
This Est: 0.000 This Est: $0.00
Total: 2.350 Total: $36,425.00
0100 0510 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2.350 Adj Total: -13,863.84
0100 0510 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 18,345.46
36010-3226-14 0100 0520 611-01.05 EACH MANHOLES, > 16'- 20' DEPTH Bid: 3.000 Unit Price: $18,000.00
This Est: 0.000 This Est: $0.00
Total: 2.400 Total: $43,200.00
36010-3226-14 0100 0530 611-02.14 EACH JUNCTION BOX, TYPE 5 Bid: 2.000 Unit Price: $19,100.00
This Est: 0.000 This Est: $0.00
Total: 1.750 Total: $33,425.00
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36010-3226-14 0100 0540 611-07.57 EACH 24IN ENDWALL (CROSS DRAIN) Bid: 1.000 Unit Price: $2,000.00
3:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 0550  611-07.63 EACH 36IN ENDWALL (CROSS DRAIN) Bid: 2.000 Unit Price: $3,000.00
3:1 This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $6,000.00
36010-3226-14 0100 0560 611-12.01 EACH CATCH BASINS, TYPE 12, 0' - 4' Bid: 9.000 Unit Price: $4,000.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $16,000.00
0100 0560 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -969.70
0100 0560 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 969.70
36010-3226-14 0100 0570 611-12.02 EACH CATCH BASINS, TYPE 12,>4'-8" Bid: 69.000 Unit Price: $4,500.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 35.250 Total: $158,625.00
0100 0570 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 17.000 Adj Total: -24,623.32
0100  057C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 24,623.32
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36010-3226-14 0100 0580 611-12.03 EACH CATCH BASINS, TYPE 12,>8'-12 Bid: 24.000 Unit Price: $7,700.00
DEPTH This Est: 0.000 This Est: $0.00

Total: 14.250 Total: $109,725.00

0100 0580 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 8.000 Adj Total: -28,664.58

0100 0580 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 28,664.58

36010-3226-14 0100 0590 611-12.04 EACH CATCH BASINS, TYPE 12, > 12' - Bid: 15.000 Unit Price: $9,500.00
16' DEPTH This Est: 0.000 This Est: $0.00

Total: 7.250 Total: $68,875.00

0100 0590 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 7.250 Adj Total: -22,528.31

0100 0590 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 29,662.71

36010-3226-14 0100 0600 611-12.05 EACH CATCH BASINS, TYPE 12, > 16' - Bid: 7.000 Unit Price: $11,000.00
20' DEPTH This Est: 0.000 This Est: $0.00

Total: 4.850 Total: $53,350.00

0100 0600 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 2.000 Adj Total: -6,742.01

0100 0600 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 6,742.02
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36010-3226-14 0100 0610 611-12.06 EACH CATCH BASINS, TYPE 12, > 20" - Bid: 2.000 Unit Price: $12,000.00
24' DEPTH This Est: 0.000 This Est: $0.00
Total: 2.050 Total: $24,600.00
36010-3226-14 0100 0620 611-14.02 EACH CATCH BASINS, TYPE 14,>4'-8'" Bid: 1.000 Unit Price: $10,000.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.800 Total: $8,000.00
36010-3226-14 0100 0630 611-14.03 EACH CATCH BASINS, TYPE 14,>8'-12 Bid: 1.000 Unit Price: $14,000.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 0640 611-16.02 EACH CATCH BASINS, TYPE 16,>4'-8' Bid: 1.000 Unit Price: $10,000.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 0650 611-16.03 EACH CATCH BASINS, TYPE 16,>8'-12 Bid: 2.000 Unit Price: $12,000.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.550 Total: $18,600.00
0100 0650 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -4,737.95
0100 0650 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 4,737.95
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36010-3226-14 0100 0660 611-42.01 EACH CATCH BASINS, TYPE 42, 0' - 4' Bid: 38.000 Unit Price: $3,800.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 25.100 Total: $95,380.00
0100 0660 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 16.000 Adj Total: -21,190.65
0100 0660 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 21,190.65
36010-3226-14 0100 0670 611-42.02 EACH CATCH BASINS, TYPE 42,>4'-8"  Bid: 7.000 Unit Price: $4,700.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.600 Total: $7,520.00
36010-3226-14 0100 0680 611-43.01 EACH CATCH BASINS, TYPE 43, 0' - 4' Bid: 5.000 Unit Price: $6,000.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 0690 611-43.02 EACH CATCH BASINS, TYPE 43,>4'-8"  Bid: 13.000 Unit Price: $6,500.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 5.600 Total: $36,400.00
0100 0690 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 3.000 Adj Total: -9,980.58
0100 0690 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 9,980.57
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36010-3226-14 0100 0700 611-44.02 EACH CATCH BASINS, TYPE 44, >4'-8"  Bid: 3.000 Unit Price: $17,000.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 0710 611-44.03 EACH CATCH BASINS, TYPE 44, >8'-12 Bid: 1.000 Unit Price: $22,000.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.750 Total: $16,500.00
36010-3226-14 0100 0720 621-03.02 L.F. 18" TEMPORARY DRAINAGE PIPE Bid: 250.000 Unit Price: $26.00
This Est: 0.000 This Est: $0.00
Total: 192.000 Total: $4,992.00
36010-3226-14 0100 0730 621-03.03 L.F. 24" TEMPORARY DRAINAGE PIPE Bid: 250.000 Unit Price: $29.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 0740 701-01.01 S.F. CONCRETE SIDEWALK (4 ") Bid: 65,118.000 Unit Price: $3.30
This Est: 0.000 This Est: $0.00
Total: 33,961.910 Total: $112,074.30
0100 0740 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -0.330 Adj Total: -1.09
36010-3226-14 0100 0750 701-02 S.F. CONCRETE DRIVEWAY Bid: 19,443.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 10,819.220 Total: $54,096.10
0100 0750 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -99.000 Adj Total: -495.00
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36010-3226-14 0100 0760 701-02.03 S.F. CONCRETE CURB RAMP Bid: 3,560.000 Unit Price: $15.00
This Est: 0.000 This Est: $0.00
Total: 1,231.200 Total: $18,468.00
36010-3226-14 0100 0770 702-03 C.Y. CONCRETE COMBINED CURB & Bid: 1,528.000 Unit Price: $250.00
GUTTER This Est: 0.000 This Est: $0.00
Total: 684.340 Total: $171,085.00
36010-3226-14 0100 0780 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 888.000 Unit Price: $18.50
This Est: 0.000 This Est: $0.00
Total: 375.500 Total: $6,946.75
36010-3226-14 0100 9011 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $27.75
This Est: 0.000 This Est: $0.00
Total: 37.500 Total: $1,040.63
36010-3226-14 0100 0790 705-04.05 EACH GUARDRAIL TERMINAL Bid: 10.000 Unit Price: $550.00
(TYPE-IN-LINE) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,650.00
36010-3226-14 0100 0800 705-04.07 EACH TAN ENERGY ABSORBING TERM Bid: 4.000 Unit Price: $2,325.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,325.00
36010-3226-14 0100 0810 705-08.51 EACH PORTABLE IMPACT ATTENUATOI Bid: 20.000 Unit Price: $1,500.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $30,000.00
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36010-3226-14 0100 0820 708-02.01 EACH MARKERS (CONCRETE R.O.W. Bid: 155.000 Unit Price: $150.00
POSTS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 0830 709-05.05 TON MACHINED RIP-RAP (CLASS A-3)  Bid: 200.000 Unit Price: $42.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 0840 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 1,942.000 Unit Price: $42.00
This Est: 44.990 This Est: $1,889.58
Total: 6,001.300 Total: $252,054.60
36010-3226-14 0100 0850 709-05.09 TON MACHINED RIP-RAP (CLASS C) Bid: 500.000 Unit Price: $42.00
This Est: 0.000 This Est: $0.00
Total: 283.410 Total: $11,903.22
36010-3226-14 0100 0860 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 13,700.000 Unit Price: $4.00
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 8,942.000 Total: $35,768.00
36010-3226-14 0100 0870 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $337,000.00
This Est: 0.000 This Est: $0.00
Total: 0.600 Total: $202,200.00
36010-3226-14 0100 0880 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 9,000.000 Unit Price: $5.40
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 480.000 Total: $2,592.00
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36010-3226-14 0100 0890 712-04.01 EACH FLEXIBLE DRUMS Bid: 333.000 Unit Price: $35.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 355.000 Total: $12,425.00
36010-3226-14 0100 0900 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,484.000 Unit Price: $7.00
This Est: 0.000 This Est: $0.00
Total: 1,644.994 Total: $11,514.96
36010-3226-14 0100 0910 712-06.01 S.F. VERTICAL PANELS Bid: 2,492.000 Unit Price: $4.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 0920 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 48.000 Unit Price: $13.50
1) This Est: 0.000 This Est: $0.00
Total: 264.000 Total: $3,564.00
36010-3226-14 0100 0930 713-11.01 LB. "U"SECTION STEEL POSTS Bid: 120.000 Unit Price: $3.10
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 0940 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 1,230.000 Unit Price: $4.25
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 0950 713-11.21 EACH P POST SLIP BASE Bid: 10.000 Unit Price: $375.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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36010-3226-14 0100 0960  713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 215.000 Unit Price: $12.00
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 0970  713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 453.000 Unit Price: $14.00
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 0980 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $500.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 0990  713-15.07 EACH SUSPENDED FLAT SHEET Bid: 7.000 Unit Price: $370.00
ALUMINUM SIGN (0.080" THICK)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1000  713-15.40 LS SIGN INSTALLATION Bid: 1.000 Unit Price: $1,500.00
(DESCRIPTION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 9500  713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 0.000 Unit Price: $9,318.78
UNIT This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $37,275.12
36010-3226-14 0100 1010  716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 250.000 Unit Price: $33.00
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 24




Print Date: 12/23/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
36010-3226-14 0100 1020 716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 270.000 Unit Price: $33.00
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1030 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 128.000 Unit Price: $20.00
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 0.000 Total: $0.00
36010-3226-14 0100 1040 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 485.000 Unit Price: $14.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1050 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 60.000 Unit Price: $170.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1060 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 11.000 Unit Price: $170.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1070 716-02.09 L.F. PLASTIC PAVEMENT MARKING Bid: 1,614.000 Unit Price: $30.00
(LONGITUDINAL CROSS-WALK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1080 716-03.01 EACH PLASTIC WORD PAVEMENT Bid: 1.000 Unit Price: $220.00
MARKING (ONLY) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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36010-3226-14 0100 1090 716-04.02 EACH PLASTIC PAVEMENT Bid: 3.000 Unit Price: $250.00
MARKING(DOUBLE TURNING This Est: 0.000 This Est: $0.00
ARROW) Total: 0.000 Total: $0.00
36010-3226-14 0100 1100 716-04.05 EACH PLASTIC PAVEMENT MARKING Bid: 2.000 Unit Price: $160.00
(STRAIGHT ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1110 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 11.000 Unit Price: $1,200.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 27.021 Total: $32,425.20
36010-3226-14 0100 1120 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 11.000 Unit Price: $5,200.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1130 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 8.080 Unit Price: $5,200.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1140 716-13.02 L.M. SPRAY THERMO PVMT MRKNG Bid: 5.390 Unit Price: $3.350.00
(60 mil) (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1150 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $1,126,400.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,126,400.00
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36010-3226-14 0100 1160 730-01.02 EACH REMOVAL OF SIGNAL Bid: 2.000 Unit Price: $2,000.00
EQUIPMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1170 730-01.08 EACH SCHOOL SPEED LIMIT FLASHING Bid: 2.000 Unit Price: $6,000.00
SIGNAL INSTALLED This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1180 730-02.09 EACH SIGNAL HEAD ASSEMBLY (130 Bid: 10.000 Unit Price: $711.00
WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1190 730-02.17 EACH SIGNAL HEAD ASSEMBLY (150 Bid: 6.000 Unit Price: $1,312.00
A2H WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1200 730-02.30 EACH SIGNAL HEAD ASSEMBLY Bid: 3.000 Unit Price: $706.00
(DESCRIPTION)/(130 A3 WITH This Est: 0.000 This Est: $0.00
BACKPLATE) Total: 0.000 Total: $0.00
36010-3226-14 0100 1210 730-02.31 EACH SIGNAL HEAD ASSEMBLY Bid: 2.000 Unit Price: $1,015.00
(DESCRIPTION)/(140 A1 WITH This Est: 0.000 This Est: $0.00
BACKPLATE) Total: 0.000 Total: $0.00
36010-3226-14 0100 1220 730-03.20 EACH INSTALL PULL BOX (TYPE A) Bid: 6.000 Unit Price: $350.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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36010-3226-14 0100 1230 730-03.21 EACH INSTALL PULL BOX (TYPE B) Bid: 15.000 Unit Price: $450.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1240 730-05.01 EACH ELECTRICAL SERVICE Bid: 2.000 Unit Price: $1,100.00
CONNECTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1250 730-08.01 L.F. SIGNAL CABLE -3 CONDUCTOR Bid: 1,997.000 Unit Price: $1.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1260 730-08.02 L.F. SIGNAL CABLE -5 CONDUCTOR Bid: 2,610.000 Unit Price: $1.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1270 730-08.03 L.F. SIGNAL CABLE -7 CONDUCTOR Bid: 1,702.000 Unit Price: $1.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1280 730-08.30 L.F. INTERCONNECT CABLE Bid: 383.000 Unit Price: $2.00
(COPPER-TWISTED PAIR) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1290 730-12.01 L.F. CONDUIT 1" DIAMETER (PVC) Bid: 1,514.000 Unit Price: $7.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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36010-3226-14 0100 1300 730-12.02 L.F. CONDUIT 2" DIAMETER (PVC) Bid: 741.000 Unit Price: $8.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1310 730-12.14 L.F. CONDUIT 3" DIAMETER (JACK Bid: 172.000 Unit Price: $27.00
AND BORE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1320 730-12.16 L.F. CONDUIT (DESCRIPTION)/(2" Bid: 926.000 Unit Price: $9.00
CONDUIT SCHEDULE 80) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1330 730-12.17 L.F. CONDUIT (DESCRIPTION)/(3" Bid: 133.000 Unit Price: $12.00
CONDUIT SHCEDULE 80) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1340 730-13.02 EACH VEHICLE DETECTOR (VIDEO) Bid: 8.000 Unit Price: $5,200.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1350  730-13.03 EACH VEHICLE DETECTOR (4 - Bid: 2.000 Unit Price: $386.00
CHANNEL, RACK MOUNT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1360 730-14.01 L.F. SHIELDED DETECTOR CABLE Bid: 2,073.000 Unit Price: $1.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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36010-3226-14 0100 1370 730-14.02 L.F. SAW SLOT Bid: 373.000 Unit Price: $6.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1380 730-14.03 L.F. LOOP WIRE Bid: 1,264.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1390 730-15.32 EACH CABINET (EIGHT PHASE BASE Bid: 2.000 Unit Price: $12,000.00
MOUNTED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1400 730-16.02 EACH EIGHT PHASE ACTUATED Bid: 2.000 Unit Price: $4,931.00
CONTROLLER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1410 730-18.01 EACH MASTER CONTROLLER Bid: 14.000 Unit Price: $900.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1420  730-23.30 EACH PEDESTAL POLE (DESCRIPTION) Bid: 14.000 Unit Price: $900.00
(10" PEDESTRIAN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1430 730-23.48 EACH CANTILEVER SIGNAL SUPPORT (  Bid: 2.000 Unit Price: $8,500.00
ARM @ 20") This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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36010-3226-14 0100 1440  730-23.72 EACH CANTILEVER SIGNAL SUPPORT (  Bid: 1.000 Unit Price: $9,723.00
ARM @ 35) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1450  730-23.88 EACH CANTILEVER SIGNAL SUPPORT (  Bid: 1.000 Unit Price: $10,500.00
ARM @ 45 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1460  730-23.96 EACH CANTILEVER SIGNAL SUPPORT  Bid: 2.000 Unit Price: $14,500.00
(DESCRIPTION)/(1 ARM @ 50) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1470  730-23.97 EACH CANTILEVER SIGNAL SUPPORT  Bid: 2.000 Unit Price: $15,000.00
(DESCRIPTION)/(1 ARM @ 55') This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1480  730-23.98 EACH CANTILEVER SIGNAL SUPPORT  Bid: 2.000 Unit Price: $15,000.00
(DESCRIPTION)/(1 ARM @ 60') This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1490  730-26.05 EACH COUNTDOWN PEDESTRIAN Bid: 16.000 Unit Price: $1,250.00
SIGNAL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1500  740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION  Bid: 3,701.000 Unit Price: $3.00
CONTROL) This Est: 0.000 This Est: $0.00
Total: 651.170 Total: $1,953.51
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36010-3226-14 0100 1510 740-11.02 L.F. TEMPORARY SEDIMENT TUBE Bid: 11,314.000 Unit Price: $3.00
12IN (DESCRIPTION)/ This Est: 0.000 This Est: $0.00
(DESCRIPTION) Total: 0.000 Total: $0.00
36010-3226-14 0100 1520 740-11.04 L.F. TEMPORARY SEDIMENT TUBE Bid: 11,314.000 Unit Price: $3.30
20IN (DESCRIPTION)/ This Est: 0.000 This Est: $0.00
(DESCRIPTION) Total: 2,180.000 Total: $7,194.00
36010-3226-14 0900 1660 790-01.04 EACH POLE 30FT CLASS 5 WOOD Bid: 1.000 Unit Price: $285.14
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $285.14
36010-3226-14 0900 1670 790-01.05 EACH POLE 30FT CLASS 6 WOOD Bid: 2.000 Unit Price: $246.81
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0900 1680 790-02.03 EACH POLE 35FT CLASS 4 WOOD Bid: 5.000 Unit Price: $445.92
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,783.68
36010-3226-14 0900 1690 790-02.04 EACH POLE 35FT CLASS 5 WOOD Bid: 4.000 Unit Price: $365.81
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $1,829.05
0900 1690 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -2.000 Adj Total: -731.62
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36010-3226-14 0900 1700 790-03.02 EACH POLE 40FT CLASS 3 WOOD Bid: 1.000 Unit Price: $665.26
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0900 1710 790-03.03 EACH POLE 40FT CLASS 4 WOOD Bid: 14.000 Unit Price: $580.09
This Est: 0.000 This Est: $0.00
Total: 17.000 Total: $9,861.53
0900 1710 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 14.000 Adj Total: -3,829.14
0900 1710 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 3,829.14
36010-3226-14 0900 1720 790-04.01 EACH POLE 45FT CLASS 1 WOOD Bid: 1.000 Unit Price: $979.39
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0900 1730 790-04.02 EACH POLE 45FT CLASS 2 WOOD Bid: 2.000 Unit Price: $848.55
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $3,394.20
36010-3226-14 0900 1740 790-04.03 EACH POLE 45FT CLASS 3 WOOD Bid: 1.000 Unit Price: $759.93
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $759.93
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36010-3226-14 0900 1750 790-04.04 EACH POLE 45FT CLASS 4 WOOD Bid: 12.000 Unit Price: $670.29
This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $8,043.48
0900 1750 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 12.000 Adj Total: -3,792.48
0900 1750 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 3,792.48
36010-3226-14 0900 1760 790-05.01 EACH POLE 50FT CLASS 1 WOOD Bid: 1.000 Unit Price: $1,118.63
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0900 1770 790-05.02 EACH POLE 50FT CLASS 2 WOOD Bid: 2.000 Unit Price: $996.17
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $2,988.51
36010-3226-14 0900 1780 790-06.01 EACH POLE 55FT CLASS 1 WOOD Bid: 2.000 Unit Price: $1,322.82
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,645.64
36010-3226-14 0900 1790 790-06.02 EACH POLE 55FT CLASS 2 WOOD Bid: 54.000 Unit Price: $1,162.54
This Est: 0.000 This Est: $0.00
Total: 56.000 Total: $65,102.24
0900 1790 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 40.000 Adj Total: -21,925.20
0900 1790 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 29,599.02
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36010-3226-14 0900 1800 790-06.03 EACH POLE 55FT CLASS 3 WOOD Bid: 1.000 Unit Price: $995.36
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $995.36
36010-3226-14 0900 1810 790-07.01 EACH POLE 60FT CLASS 1 WOOD Bid: 2.000 Unit Price: $1,603.10
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $3,206.20
36010-3226-14 0901 2200 790-22.02 EACH 1PH DBL PRIMARY SUPPORT Bid: 1.000 Unit Price: $219.14
25KV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0901 2210 790-22.07 EACH 1PH DBL PTS ANGLE 25KV Bid: 2.000 Unit Price: $208.65
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $417.30
36010-3226-14 0900 1820 790-22.11 EACH 1PH DDE ANGLE 25KV Bid: 2.000 Unit Price: $271.84
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $543.68
36010-3226-14 0901 2220 790-22.13 EACH 1PH DEAD END 25KV Bid: 4.000 Unit Price: $171.13
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $342.26
36010-3226-14 0901 2230 790-22.15 EACH 1PH DEAD END TAP W/ Bid: 9.000 Unit Price: $250.15
EXTENSION 25KV This Est: 0.000 This Est: $0.00
Total: 17.000 Total: $4,252.55
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36010-3226-14 0901 2240 790-22.16 EACH 1PH DDE TANGENT 25KV Bid: 1.000 Unit Price: $265.52
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $265.52
36010-3226-14 0900 1830 790-22.18 EACH 1PH SGL DEAD END XARM 25KV Bid: 1.000 Unit Price: $543.69
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0901 2250 790-24.01 EACH 2PH CROSSARM SGL 25KV Bid: 1.000 Unit Price: $353.17
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0901 2260 790-24.06 EACH 2PH DEAD END 25KV Bid: 1.000 Unit Price: $380.65
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $380.65
36010-3226-14 0900 1840  790-26.02 EACH 3PH CROSSARM DBL LRG COND  Bid: 17.000 Unit Price: $899.12
25KV This Est: 0.000 This Est: $0.00
Total: 17.000 Total: $15,285.04
0900 1840 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 14.000 Adj Total: -4,969.44
0900 1840 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 6,034.32
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36010-3226-14 0900 1850 790-26.03 EACH 3PH CROSSARM SGL LRG COND  Bid: 34.000 Unit Price: $865.85
25KV This Est: 0.000 This Est: $0.00
Total: 37.000 Total: $32,036.45
0900 1850 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 25.000 Adj Total: -4,608.50
0900 1850 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 6,267.56
0900 1850 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1.000 Adj Total: -865.85
36010-3226-14 0901 2270 790-26.15 EACH 3PH XARM DBL 10FT LRG COND Bid: 13.000 Unit Price: $961.65
SM ANGLE 25KV This Est: 0.000 This Est: $0.00
Total: 15.000 Total: $14,424.75
0901 2270 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 12.000 Adj Total: -4,433.52
0901 2270 ADJUSTMENT Stockpiled Materials Initial Payment ~ Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 4,802.98
0901 2270 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -2.000 Adj Total: -1,923.30
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36010-3226-14 0901 2280 790-26.26 EACH 3PH CROSSARM DEAD END 25KV  Bid: 25.000 Unit Price: $1,121.50
This Est: 0.000 This Est: $0.00
Total: 35.000 Total: $39,252.50
0901 2280 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 25.000 Adj Total: -5,534.00
0901 2280 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 5,534.00
36010-3226-14 0901 2290 790-26.27 EACH 3PH CROSSARM DBL DDE 25KV Bid: 13.000 Unit Price: $1,185.10
This Est: 0.000 This Est: $0.00
Total: 26.000 Total: $30,812.60
0901 2290 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 13.000 Adj Total: -4,997.20
0901 2290 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 4,997.20
36010-3226-14 0901 2300 790-26.37 EACH 3PH XARM DBL 10FT LG COND Bid: 26.000 Unit Price: $981.15
NOX SM ANG 25KV This Est: 0.000 This Est: $0.00
Total: 31.000 Total: $30,415.65
0901 2300 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 26.000 Adj Total: -9,752.86
0901 2300 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 9,752.86
0901 2300 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -5.000 Adj Total: -4,905.75
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36010-3226-14 0901 2310 790-26.39 EACH 3PH XARM FBRGLS NEUT ON Bid: 33.000 Unit Price: $1,000.25
ARM BRCLESS 25KV This Est: 0.000 This Est: $0.00
Total: 33.000 Total: $33,008.25
0901 2310 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 20.000 Adj Total: -3,840.80
0901 2310 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 6,337.32
36010-3226-14 0900 1860 790-30.06 L.F. SECONDARY CONDUCTOR 6 AL Bid: 1,198.000 Unit Price: $1.21
DUPLEX This Est: 0.000 This Est: $0.00
Total: 7,654.000 Total: $9,261.34
36010-3226-14 0900 1870 790-30.12 L.F. SECONDARY CONDUCTOR 4 AL Bid: 1,219.000 Unit Price: $1.90
TRIPLEX This Est: 0.000 This Est: $0.00
Total: 960.000 Total: $1,824.00
36010-3226-14 0900 1880 790-30.14 L.F. SECONDARY CONDUCTOR 1/0 Al Bid: 117.000 Unit Price: $2.15
TRIPLEX This Est: 0.000 This Est: $0.00
Total: 117.000 Total: $251.55
36010-3226-14 0900 1890 790-30.22 L.F. SECONDARY CONDUCTOR 1/0 Al Bid: 85.000 Unit Price: $4.10
QPLEX This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0900 1900 790-30.24 L.F. SECONDARY CONDUCTOR 3/0 Al Bid: 180.000 Unit Price: $6.80
QPLEX This Est: 0.000 This Est: $0.00
Total: 317.000 Total: $2,155.60
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36010-3226-14 0900 1910 790-31.02 EACH SERVICE ASSEMBLY-POLE TYPE Bid: 52.000 Unit Price: $67.04
This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $938.56
36010-3226-14 0900 1920 790-32.01 EACH DOWN GUY - THROUGH BOLT Bid: 100.000 Unit Price: $186.58
TYPE This Est: 0.000 This Est: $0.00
Total: 115.000 Total: $21,456.70
0900 1920 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 100.000 Adj Total: -8,486.00
0900 1920 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 8,486.00
36010-3226-14 0900 1930 790-32.07 EACH OH GUY - THROUGH BOLT TYPE Bid: 25.000 Unit Price: $191.20
This Est: 0.000 This Est: $0.00
Total: 19.000 Total: $3,632.80
36010-3226-14 0900 1940 790-32.23 EACH GUY GUARD Bid: 95.000 Unit Price: $11.50
This Est: 0.000 This Est: $0.00
Total: 88.000 Total: $1,012.00
36010-3226-14 0900 1950 790-33.03 EACH SCREW TYPE ANCHOR Bid: 79.000 Unit Price: $325.80
6,000LB-8,000LB This Est: 0.000 This Est: $0.00
Total: 88.000 Total: $28,670.40
0900 1950 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 79.000 Adj Total: -4,195.69
0900 1950 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 4,195.69
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36010-3226-14 0900 1960 790-33.04 EACH SCREW TYPE ANCHOR Bid: 11.000 Unit Price: $410.21
10,000LB-12,000LB This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $4,922.52
36010-3226-14 0900 1970 790-40.01 L.F. OHCOND 4 7/1 ACSR SWANATE Bid: 14,894.000 Unit Price: $1.15
This Est: 0.000 This Est: $0.00
Total: 17,403.000 Total: $20,013.45
36010-3226-14 0900 1980 790-40.05 L.F. OH COND 3/0 6/1 ACSR PIGEON Bid: 9,625.000 Unit Price: $1.40
This Est: 0.000 This Est: $0.00
Total: 10,347.000 Total: $14,485.80
36010-3226-14 0900 1990 790-40.06 L.F. OH COND 4/0 6/1 ACSR PENGUIN  Bid: 236.000 Unit Price: $3.04
This Est: 0.000 This Est: $0.00
Total: 781.000 Total: $2,374.24
36010-3226-14 0901 2320 790-40.09 L.F. OH COND 336.4 18/1 ACSR Bid: 57,621.000 Unit Price: $1.25
MERLIN This Est: 0.000 This Est: $0.00
Total: 60,612.000 Total: $75,765.00
0901 2320 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -300.000 Adj Total: -375.00
36010-3226-14 0900 2000 790-40.13 L.F. OH COND 397.526/7 ACSR IBIS Bid: 172.000 Unit Price: $1.90
This Est: 0.000 This Est: $0.00
Total: 411.000 Total: $780.90
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36010-3226-14 0900 2010  790-40.15 L.F. OH COND 477 18/1 ACSR Bid: 708.000 Unit Price: $3.26
PELICAN This Est: 0.000 This Est: $0.00
Total: 582.000 Total: $1,897.32
36010-3226-14 0900 2020  790-43.21 EACH LOADBREAK JUNCTION 3 PT 200, Bid: 5.000 Unit Price: $2,865.19
25KV This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $8,595.57
36010-3226-14 0900 2030  790-43.27 EACH OUTDOOR TERMINATOR URD Bid: 2.000 Unit Price: $1,821.24
25KV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0900 2040  790-46.01 EACH 1PH TRANSFORMER Bid: 25.000 Unit Price: $639.56
This Est: 0.000 This Est: $0.00
Total: 31.000 Total: $19,826.36
0900 2040 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 25.000 Adj Total: -7,538.75
0900 2040 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 7,5638.75
36010-3226-14 0900 2050  790-47.02 EACH 2PH XFMR BNK POLE MTD W/ Bid: 4.000 Unit Price: $1,921.07
FUSE/ARRESTERS This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $7,684.28
0900 2050 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 4.000 Adj Total: -3,623.12
0900 2050 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 3,623.12

RR004

Page 42




Print Date:
JJ07919

12/23/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
36010-3226-14 0900 2060 790-49.02 EACH 3PH XFMR BNK POLE MTD W/ Bid: 2.000 Unit Price: $2,335.83
FUSE/ARRESTERS This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $9,343.32
36010-3226-14 0902 2330 790-49.10 EACH RECTIFIER AND POLE Bid: 1.000 Unit Price: $1,085.80
RECONNECT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0900 2070 790-61.10 EACH 3PH SECTLR OR RECL W/ Bid: 2.000 Unit Price: $8,412.32
BYPASS SW 25KV This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $16,824.64
0900 207¢ ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2.000 Adj Total: -7,931.22
0900 2070 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 7,931.22
36010-3226-14 0900 2080 790-68.01 EACH POLE GROUND ROD TYPE Bid: 98.000 Unit Price: $186.43
This Est: 0.000 This Est: $0.00
Total: 97.000 Total: $18,083.71
0900 2080 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 79.000 Adj Total: -2,934.06
0900 2080 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 3,639.72
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36010-3226-14 0900 2090  790-68.10 EACH MISCELLANEOUS ASSEMBLIES Bid: 28.000 Unit Price: $525.60
This Est: 0.000 This Est: $0.00
Total: 37.000 Total: $19,447.20
0900  209C ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 29.000 Adj Total: -6,396.24
0900 2090 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 6,396.24
0900 2090 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -31.000 Adj Total: -16,293.60
36010-3226-14 0900 2100 790-68.10 EACH MISCELLANEOUS ASSEMBLIES Bid: 1.000 Unit Price: $525.60
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0900 2110 790-69.22 EACH POLE TOP PIN Bid: 9.000 Unit Price: $51.20
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $204.80
36010-3226-14 0900 2120 790-69.31 EACH STICK PIN Bid: 1.000 Unit Price: $53.91
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0900 2130 790-69.32 EACH ARM PIN Bid: 40.000 Unit Price: $49.80
This Est: 0.000 This Est: $0.00
Total: 24.000 Total: $1,195.20
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36010-3226-14 0900 2140 790-70.01 EACH STREET LIGHT ON WOOD POLE Bid: 3.000 Unit Price: $405.69
This Est: 0.000 This Est: $0.00
Total: 15.000 Total: $6,085.35
36010-3226-14 0900 2150 790-70.10 EACH FLOOD LIGHT Bid: 1.000 Unit Price: $235.85
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0900 2160 790-70.20 EACH STREET LIGHT (DESCRIPTION)/ Bid: 63.000 Unit Price: $1,385.36
(MONGOOSE LED) This Est: 0.000 This Est: $0.00
Total: 62.000 Total: $85,892.32
36010-3226-14 0900 2170 790-98.01 L.F. REMOVE WIRE Bid: 100,352.000 Unit Price: $0.30
This Est: 0.000 This Est: $0.00
Total: 101,510.000 Total: $30,453.00
0900 2170 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -3.000 Adj Total: -0.90
36010-3226-14 0900 2180 790-98.02 EACH REMOVE POLES Bid: 126.000 Unit Price: $65.00
This Est: 0.000 This Est: $0.00
Total: 143.000 Total: $9,295.00
36010-3226-14 0900 2190 790-98.03 EACH REMOVE FRAMING/ASSOCIATED Bid: 675.000 Unit Price: $75.00
APPARATUS This Est: 0.000 This Est: $0.00
Total: 649.000 Total: $48,675.00
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36010-3226-14 0902 2340 791-01.02 L.F. 2IN STEEL GAS MAIN Bid: 11,940.000 Unit Price: $37.00
This Est: 0.000 This Est: $0.00
Total: 13,629.000 Total: $504,273.00
0902 2340 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 11,004.000 Adj Total: -52,269.00
0902 2340 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 52,269.00
36010-3226-14 0903 2460 791-01.05 L.F. 6IN STEEL GAS MAIN Bid: 400.000 Unit Price: $56.00
This Est: 0.000 This Est: $0.00
Total: 406.000 Total: $22,736.00
0903 2460 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 405.000 Adj Total: -5,244.75
0903 2460 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 5,244.75
36010-3226-14 0902 2350 791-01.06 L.F. 8IN STEEL GAS MAIN Bid: 1,480.000 Unit Price: $168.00
This Est: 0.000 This Est: $0.00
Total: 2,302.000 Total: $386,736.00
0902 2350 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1,407.800 Adj Total: -67,363.22
0902 2350 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 67,363.22
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36010-3226-14 0903 2470 791-03.02 L.F. 2IN HDPE GAS MAIN Bid: 740.000 Unit Price: $20.00
This Est: 0.000 This Est: $0.00
Total: 1,746.000 Total: $34,920.00
36010-3226-14 0903 2480 791-04.02 L.F. HDD 2IN PE PIPE - Bid: 660.000 Unit Price: $50.00
UNCONSOLIDATED This Est: 0.000 This Est: $0.00
Total: 660.000 Total: $33,000.00
36010-3226-14 0902 2360 791-04.20 L.F. HDD 2IN STEEL PIPE - Bid: 1,050.000 Unit Price: $81.00
UNCONSOLIDATED This Est: 0.000 This Est: $0.00
Total: 600.000 Total: $48,600.00
36010-3226-14 0903 2490 791-06.02 EACH CONNECT TO 2IN EX. PE MAIN Bid: 2.000 Unit Price: $1,575.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $7,875.00
36010-3226-14 0902 2370 791-06.13 EACH CONNECT TO 8IN EX. STL MAIN Bid: 14.000 Unit Price: $3,500.00
This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $49,000.00
36010-3226-14 0902 2380  791-06.31 EACH CONNECT TO 2IN EX. STL MAIN  Bid: 17.000 Unit Price: $3,100.00
W/ STOPPLE This Est: 0.000 This Est: $0.00
Total: 19.000 Total: $58,900.00
36010-3226-14 0903 2500 791-07.01 EACH 2IN PE GAS VALVE ASSEMBLY Bid: 5.000 Unit Price: $550.00
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $3,300.00
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36010-3226-14 0903 2510 791-07.09 EACH 2IN STEEL GAS VALVE Bid: 17.000 Unit Price: $2,650.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 18.000 Total: $47,700.00
0903 2510 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 6.000 Adj Total: -9,204.00
0903 2510 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 9,204.00
36010-3226-14 0902 2390 791-08.02 EACH 3/4IN SERVICE ASSEMBLY Bid: 29.000 Unit Price: $700.00
This Est: 0.000 This Est: $0.00
Total: 45.000 Total: $31,500.00
36010-3226-14 0902 2400 791-08.12 L.F. 3/4IN STEEL SERVICE PIPE Bid: 230.000 Unit Price: $34.00
This Est: 0.000 This Est: $0.00
Total: 1,099.000 Total: $37,366.00
36010-3226-14 0902 2410 791-08.22 L.F. HDD 3/4IN STEEL SERVICE PIPE  Bid: 1,650.000 Unit Price: $51.00
This Est: 0.000 This Est: $0.00
Total: 1,220.000 Total: $62,220.00
36010-3226-14 0902 2420 791-09.02 EACH 3-WIRE CATHODIC PROTECTION Bid: 5.000 Unit Price: $185.00
STATION This Est: 0.000 This Est: $0.00
Total: 15.000 Total: $2,775.00
36010-3226-14 0902 2430 791-10.01 EACH RETIRE IN PLACE 3/4IN SERV CU  Bid: 29.000 Unit Price: $175.00
& PLUG This Est: 0.000 This Est: $0.00
Total: 45.000 Total: $7,875.00
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36010-3226-14 0902 2440 791-10.04 EACH RETIRE IN PLACE 2IN SERV CUT  Bid: 17.000 Unit Price: $250.00
& PLUG This Est: 0.000 This Est: $0.00
Total: 21.000 Total: $5,250.00
36010-3226-14 0902 2450 791-10.07 EACH RETIRE IN PLACE 8IN SERV CUT  Bid: 14.000 Unit Price: $400.00
& PLUG This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $5,600.00
36010-3226-14 0904 2520 795-01.03 L.F. 6IN DIP RESTRAINED JOINT Bid: 809.000 Unit Price: $31.00
WATER LINE This Est: 0.000 This Est: $0.00
Total: 863.000 Total: $26,753.00
0904 2520 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 818.450 Adj Total: -12,767.82
0904 2520 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 12,767.82
0904 2520 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -196.000 Adj Total: -6,076.00
36010-3226-14 0906 2530 795-01.05 L.F. 8IN DIP RESTRAINED JOINT Bid: 350.000 Unit Price: $41.00
WATER LINE This Est: 0.000 This Est: $0.00
Total: 390.000 Total: $15,990.00
0906 2530 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 350.000 Adj Total: -5,859.00
0906 2530 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 5,859.00
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36010-3226-14 0906 2540 795-01.06 L.F. 8INDIP SLIP JOINT WATERLINE  Bid: 518.000 Unit Price: $33.00
This Est: 0.000 This Est: $0.00
Total: 743.000 Total: $24,519.00
0906 2540 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 538.820 Adj Total: -9,019.84
0906 2540 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 9,019.84
36010-3226-14 0904 2550 795-01.07 L.F. 10IN DIP RESTRAINED JOINT Bid: 365.000 Unit Price: $51.00
WATER LINE This Est: 0.000 This Est: $0.00
Total: 371.000 Total: $18,921.00
0904 2550 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 371.000 Adj Total: -10,499.30
0904 2550 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 12,291.25
36010-3226-14 0904 2560 795-01.08 L.F. 10IN DIP SLIP JOINT WATER LINE Bid: 380.000 Unit Price: $20.00
This Est: 0.000 This Est: $0.00
Total: 326.000 Total: $6,520.00
0904 2560 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 325.740 Adj Total: -7,319.38
0904 2560 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 7,319.38
0904 2560 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -110.000 Adj Total: -2,200.00
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36010-3226-14 0904 2570 795-03.05 L.F. 6IN PVC WATER LINE Bid: 2,163.000 Unit Price: $13.31
This Est: 0.000 This Est: $0.00
Total: 2,376.500 Total: $31,631.22
0904 2570 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 860.000 Adj Total: 0.00
36010-3226-14 0906 2580 795-03.06 L.F. 8IN PVC WATER LINE Bid: 6,466.000 Unit Price: $17.40
This Est: 0.000 This Est: $0.00
Total: 6,324.000 Total: $110,037.60
0906 2580 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 4,058.000 Adj Total: -20,211.26
0906 2580 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 20,781.00
0906 2580 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -450.000 Adj Total: -7,830.00
36010-3226-14 0904 2590 795-03.07 L.F. 10IN PVC WATER LINE Bid: 3,016.000 Unit Price: $20.20
This Est: 0.000 This Est: $0.00
Total: 3,256.000 Total: $65,771.20
0904 2590 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1,400.000 Adj Total: -10,164.00
0904 2590 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 10,164.00
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36010-3226-14 0904 2600 795-05.01 L.F. HDD 2IN HDPE CARRIER Bid: 318.000 Unit Price: $30.00
PIPE-UNCON This Est: 0.000 This Est: $0.00
Total: 403.000 Total: $12,090.00
0904 2600 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -85.000 Adj Total: -2,550.00
36010-3226-14 0904 2610 795-05.02 L.F. HDD 4IN HDPE CASING Bid: 1,045.000 Unit Price: $34.00
PIPE-UNCON This Est: 0.000 This Est: $0.00
Total: 990.000 Total: $33,660.00
36010-3226-14 0904 2620 795-05.65 L.F. BORE/JACK 16IN STEEL CASING  Bid: 1,125.000 Unit Price: $145.00
PIPE-UNCON. This Est: 0.000 This Est: $0.00
Total: 1,155.000 Total: $167,475.00
0904  262C ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1,080.000 Adj Total: -20,466.00
0904 2620 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 20,466.00
36010-3226-14 0904 2630 795-05.66 L.F. BORE/JACK 18IN STEEL CASING  Bid: 76.000 Unit Price: $160.00
PIPE-UNCON. This Est: 0.000 This Est: $0.00
Total: 80.000 Total: $12,800.00
36010-3226-14 0904 2640 795-07.01 EACH 4IN X 4IN TAPPING SLEEVE AND  Bid: 2.000 Unit Price: $2,600.00
VALVE This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,600.00
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36010-3226-14 0904 2650 795-07.03 EACH 6IN X 6IN TAPPING SLEEVE AND  Bid: 17.000 Unit Price: $3,300.00
VALVE This Est: 3.000 This Est: $9,900.00
Total: 18.000 Total: $59,400.00
0904 2650 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 1.000 Adj This Est -3,197.00
Adj Total: 12.000 Adj Total: -10,886.24
0904 2650 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 13,358.24
36010-3226-14 0904 2660 795-07.06 EACH 8IN X 8IN TAPPING SLEEVE AND  Bid: 1.000 Unit Price: $3,500.00
VALVE This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $10,500.00
36010-3226-14 0904 2670 795-07.10 EACH 10IN X 10IN TAPPING SLEEVE Bid: 1.000 Unit Price: $4,800.00
AND VALVE This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,800.00
36010-3226-14 0905 9502 795-07.13 EACH 12IN X 8IN TAPPING SLEEVE AND  Bid: 0.000 Unit Price: $4,899.62
VALVE This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $9,799.24
36010-3226-14 0904 2680 795-07.30 EACH INSERTION VALVE (4IN) Bid: 2.000 Unit Price: $4,200.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,200.00
36010-3226-14 0904 2690 795-07.31 EACH INSERTION VALVE (6IN) Bid: 18.000 Unit Price: $4,500.00
This Est: 0.000 This Est: $0.00
Total: 19.000 Total: $85,500.00
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36010-3226-14 0904 2700 795-07.32 EACH INSERTION VALVE (8IN) Bid: 1.000 Unit Price: $5,000.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $25,000.00
36010-3226-14 0904 2710 795-07.33 EACH INSERTION VALVE (10IN) Bid: 1.000 Unit Price: $12,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $12,000.00
36010-3226-14 0905 9501 795-07.34 EACH INSERTION VALVE (12IN) Bid: 0.000 Unit Price: $14,321.15
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $28,642.30
36010-3226-14 0904 2720 795-08.01 EACH 2IN GATE VALVE ASSEMBLY Bid: 20.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 15.000 Total: $7,500.00
36010-3226-14 0904 2730 795-08.04 EACH 6IN GATE VALVE ASSEMBLY Bid: 16.000 Unit Price: $900.00
This Est: 0.000 This Est: $0.00
Total: 18.000 Total: $16,200.00
0904 2730 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 12.000 Adj Total: -6,924.00
0904 2730 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 9,232.00
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36010-3226-14 0906 2740 795-08.05 EACH 8IN GATE VALVE ASSEMBLY Bid: 15.000 Unit Price: $1,200.00
This Est: 0.000 This Est: $0.00
Total: 16.000 Total: $19,200.00
090€ 2740 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 5.000 Adj Total: -4,499.75
0906 2740 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 4,499.75
0906 2740 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1.000 Adj Total: -1,200.00
36010-3226-14 0904 2750 795-08.06 EACH 10IN GATE VALVE ASSEMBLY Bid: 13.000 Unit Price: $1,650.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $6,600.00
0904 2750 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 4.000 Adj Total: -5,228.00
0904 2750 ADJUSTMENT Stockpiled Materials Initial Payment ~ Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 10,456.00
36010-3226-14 0904 2760 795-09.09 EACH RELOCATE/RECONNECT Bid: 80.000 Unit Price: $500.00
SERVICE ASSEMBLY This Est: 1.000 This Est: $500.00
Total: 73.000 Total: $36,500.00
0904 2760 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1.000 Adj Total: -500.00
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36010-3226-14 0904 2770 795-09.14 L.F. 3/4IN HDPE SERVICE PIPE Bid: 815.000 Unit Price: $8.00
This Est: 0.000 This Est: $0.00
Total: 979.000 Total: $7,832.00
36010-3226-14 0904 2780 795-09.15 L.F. 1IN HDPE SERVICE PIPE Bid: 482.000 Unit Price: $8.00
This Est: 0.000 This Est: $0.00
Total: 395.000 Total: $3,160.00
36010-3226-14 0904 2790 795-09.16 L.F. 1-1/2IN HDPE SERVICE PIPE Bid: 145.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 114.000 Total: $1,140.00
36010-3226-14 0904 2800 795-09.17 L.F. 2IN HDPE SERVICE PIPE Bid: 2,164.000 Unit Price: $14.00
This Est: 8.000 This Est: $112.00
Total: 1,874.000 Total: $26,236.00
0904 2800 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -4.000 Adj Total: -56.00
36010-3226-14 0904 2810 795-09.18 L.F. 3IN HDPE SERVICE PIPE Bid: 25.000 Unit Price: $18.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0904 2820 795-11.01 EACH BLOW-OFF ASSEMBLY Bid: 3.000 Unit Price: $1,800.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $5,400.00
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36010-3226-14 0904 2830 795-11.02 EACH FIRE HYDRANT ASSEMBLY Bid: 15.000 Unit Price: $3,000.00
This Est: 3.000 This Est: $9,000.00
Total: 19.000 Total: $57,000.00
0904 2830 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 3.000 Adj This Est -6,468.00
Adj Total: 15.000 Adj Total: -28,152.15
0904 2830 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 28,152.15
36010-3226-14 0904 2840 795-12.01 EACH REMOVE FIRE HYDRANT Bid: 16.000 Unit Price: $300.00
This Est: 0.000 This Est: $0.00
Total: 13.000 Total: $3,900.00
36010-3226-14 0904 2850 795-13.01  LB. DIFITTINGS Bid: 13,000.000 Unit Price: $4.00
This Est: 387.000 This Est: $1,548.00
Total: 13,579.900 Total: $54,319.60
0904  285( ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -140.600 Adj Total: -562.40
36010-3226-14 0905 2860 797-01.03 L.F. 8IN DIP FORCE MAIN Bid: 330.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 328.000 Total: $9,840.00
0905 2860 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 328.000 Adj Total: -7,448.88
0905 2860 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 7,494.30
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36010-3226-14 0905 2870 797-01.05 L.F. 12IN DIP FORCE MAIN Bid: 95.000 Unit Price: $50.00
This Est: 0.000 This Est: $0.00
Total: 63.000 Total: $3,150.00
0905 2870 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 63.000 Adj Total: -1,954.26
0905 287C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 4,511.55
36010-3226-14 0905 2880 797-03.04 L.F. 2IN PVC FORCE MAIN Bid: 282.000 Unit Price: $9.00
This Est: 0.000 This Est: $0.00
Total: 340.000 Total: $3,060.00
36010-3226-14 0905 2890 797-03.06 L.F. 4INPVC FORCE MAIN Bid: 198.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 254.000 Total: $2,540.00
36010-3226-14 0905 2900 797-03.07 L.F. 8IN PVC FORCE MAIN Bid: 2,022.000 Unit Price: $16.50
This Est: 0.000 This Est: $0.00
Total: 2,043.000 Total: $33,709.50
0905 2900 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1,303.000 Adj Total: -6,085.01
0905 2900 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 9,526.80
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36010-3226-14 0905 2910 797-03.10 L.F. 12IN PVC FORCE MAIN Bid: 420.000 Unit Price: $23.22
This Est: 0.000 This Est: $0.00

Total: 282.000 Total: $6,548.04

36010-3226-14 0905 2920 797-05.02 L.F. 8IN DIP GRAVITY SEWER Bid: 365.000 Unit Price: $61.00
6FT-12FT DEPTH This Est: 190.000 This Est: $11,590.00

Total: 493.333 Total: $30,093.31

0905 2920 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 61.667 Adj This Est -1,400.46

Adj Total: 365.000 Adj Total: -8,289.15

0905 2920 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 8,289.15

0905 2920 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: -0.033 Adj Total: -2.01

36010-3226-14 0905 2930 797-05.03 L.F. 8IN DIP GRAVITY SEWER Bid: 508.000 Unit Price: $66.00
12FT-18FT DEPTH This Est: 0.000 This Est: $0.00

Total: 188.000 Total: $12,408.00

0905 2930 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 188.000 Adj Total: -4,269.48

0905 2930 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 7,303.08
36010-3226-14 0907 2940 797-05.10 L.F. 12IN DIP GRAVITY SEWER Bid: 47.000 Unit Price: $75.00
6FT-12FT DEPTH This Est: 0.000 This Est: $0.00

Total: 11.500 Total: $862.50

0907  294C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 2,345.77
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36010-3226-14 0907 2950 797-05.11  L.F. 12IN DIP GRAVITY SEWER Bid: 323.000 Unit Price: $85.00
12FT-18FT DEPTH This Est: 0.000 This Est: $0.00

Total: 224.000 Total: $19,040.00

0907 2950 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 224.000 Adj Total: -11,179.84

0907  295C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 14,894.14
36010-3226-14 0905 2960 797-05.51 L.F. 8INPVC GRAVITY SEWER Bid: 459.000 Unit Price: $33.15
OFT-6FT DEPTH This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

36010-3226-14 0905 2970 797-05.52 L.F. 8INPVC GRAVITY SEWER Bid: 1,876.000 Unit Price: $37.15
6FT-12FT DEPTH This Est: 213.000 This Est: $7,912.95

Total: 1,488.000 Total: $55,279.20

0905 2970 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 213.000 Adj This Est -611.31

Adj Total: 1,446.000 Adj Total: -4,150.02

0905 2970 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 5,183.22

36010-3226-14 0905 2980 797-05.53 L.F. 8INPVC GRAVITY SEWER Bid: 325.000 Unit Price: $45.15
12FT-18FT DEPTH This Est: 0.000 This Est: $0.00

Total: 126.000 Total: $5,688.90

RR004

Page 60




Print Date:
JJ07919

12/23/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
36010-3226-14 0907 2990 797-05.59 L.F. 12IN PVC GRAVITY SEWER Bid: 1,257.000 Unit Price: $39.00
OFT-6FT DEPTH This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $234.00
0907 2990 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 6.000 Adj Total: -37.92
0907  299C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 7,944 .24
0907 2990 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -6.000 Adj Total: -234.00
36010-3226-14 0907 3000 797-05.60 L.F. 12IN PVC GRAVITY SEWER Bid: 495.000 Unit Price: $42.00
6FT-12FT DEPTH This Est: 0.000 This Est: $0.00
Total: 1,554.000 Total: $65,268.00
36010-3226-14 0907 3010 797-05.61 L.F. 12IN PVC GRAVITY SEWER Bid: 2,107.000 Unit Price: $52.00
12FT-18FT DEPTH This Est: 0.000 This Est: $0.00
Total: 1,892.000 Total: $98,384.00
0907  301C ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 624.000 Adj Total: -3,943.68
0907 3010 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 14,864.64
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36010-3226-14 0907 3020 797-05.64 L.F. 15IN PVC GRAVITY SEWER Bid: 1,289.000 Unit Price: $45.40
6FT-12FT DEPTH This Est: 0.000 This Est: $0.00
Total: 1,849.000 Total: $83,944.60
0907 3020 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1,289.000 Adj Total: -12,168.16
0907  302C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 12,168.16
0907 3020 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -663.000 Adj Total: -30,100.20
36010-3226-14 0907 3030 797-05.65 L.F. 15IN PVC GRAVITY SEWER Bid: 2,028.000 Unit Price: $58.40
12FT-18FT DEPTH This Est: 0.000 This Est: $0.00
Total: 2,275.000 Total: $132,860.00
0907 3030 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1,952.000 Adj Total: -18,426.88
0907 3030 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 19,144.32
36010-3226-14 0907 3040 797-05.66 L.F. 15IN PVC GRAVITY SEWER >18F1 Bid: 65.000 Unit Price: $77.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 53.000 Total: $4,081.00
36010-3226-14 0905 3050 797-06.02 L.F. HDD 4IN HDPE CARRIER Bid: 120.000 Unit Price: $36.00
PIPE-UNCON This Est: 0.000 This Est: $0.00
Total: 80.000 Total: $2,880.00
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36010-3226-14 0905 3060 797-06.62 L.F. BORE/JACK 12IN STEEL CASING  Bid: 1,140.000 Unit Price: $160.00
PIPE-UNCON. This Est: 80.000 This Est: $12,800.00
Total: 1,275.000 Total: $204,000.00
0905 3060 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 80.000 Adj This Est -1,220.00
Adj Total: 1,155.000 Adj Total: -17,613.75
0905 3060 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 27,289.60
36010-3226-14 0905 3070 797-06.64 L.F. BORE/JACK 16IN STEEL CASING  Bid: 450.000 Unit Price: $185.00
PIPE-UNCON. This Est: 70.000 This Est: $12,950.00
Total: 537.000 Total: $99,345.00
0905 3070 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 120.000 Adj Total: -2,274.00
0905 3070 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 2,274.00
36010-3226-14 0905 3080 797-06.66 L.F. BORE/JACK 20IN STEEL CASING  Bid: 185.000 Unit Price: $200.00
PIPE-UNCON. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0905 3090 797-06.68 L.F. BORE/JACK 30IN STEEL CASING  Bid: 75.000 Unit Price: $300.00
PIPE-UNCON. This Est: 0.000 This Est: $0.00
Total: 75.000 Total: $22,500.00
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36010-3226-14 0905 3100 797-06.94 L.F. OPEN CUT 30IN STEEL CASING Bid: 459.000 Unit Price: $200.00
PIPE This Est: 0.000 This Est: $0.00
Total: 315.000 Total: $63,000.00
0905 3100 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 315.000 Adj Total: -15,671.25
0905 3100 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 19,312.83
36010-3226-14 0905 3110 797-07.03 EACH 48IN MANHOLE 6FT-8FT DEPTH Bid: 1.000 Unit Price: $1,600.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $3,200.00
0905 3110 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1.000 Adj Total: -1,600.00
36010-3226-14 0905 3120 797-07.04 EACH 48IN MANHOLE 8FT-10FT DEPTH  Bid: 11.000 Unit Price: $2,000.00
This Est: 2.000 This Est: $4,000.00
Total: 12.000 Total: $24,000.00
36010-3226-14 0905 3130 797-07.05 EACH 48IN MANHOLE 10FT-12FT DEPTF Bid: 13.000 Unit Price: $2,500.00
This Est: 0.000 This Est: $0.00
Total: 13.000 Total: $32,500.00
36010-3226-14 0905 3140 797-07.06 EACH 48IN MANHOLE 12FT-14FT DEPTF Bid: 14.000 Unit Price: $3,200.00
This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $28,800.00
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36010-3226-14 0905 3150 797-07.07 EACH 48IN MANHOLE 14FT-16FT DEPTF Bid: 12.000 Unit Price: $3,600.00
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $21,600.00
0905 3150 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -2.000 Adj Total: -7,200.00
36010-3226-14 0905 3160 797-07.08 EACH 48IN MANHOLE 16FT-20FT DEPTF Bid: 4.000 Unit Price: $4,900.00
This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $53,900.00
36010-3226-14 0905 3170 797-07.09 EACH 48IN MANHOLE 20FT-24FT DEPTF Bid: 1.000 Unit Price: $5,800.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,800.00
36010-3226-14 0905 3180 797-08.01 LB. DIFITTINGS Bid: 1,500.000 Unit Price: $5.00
This Est: 38.000 This Est: $190.00
Total: 931.000 Total: $4,655.00
36010-3226-14 0905 3190 797-08.05 L.F. 6IN PVC PIPE FOR SERVICE Bid: 3,400.000 Unit Price: $12.00
LATERAL This Est: 530.000 This Est: $6,360.00
Total: 4,517.500 Total: $54,210.00
0905 3190 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 3,276.000 Adj Total: -5,929.57
0905 3190 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 5,929.56
0905 3190 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -28.000 Adj Total: -336.00
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36010-3226-14 0905 3200 797-09.20 EACH 2IN COMBO AIR RELEASE VALVE Bid: 1.000 Unit Price: $2,200.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,200.00
36010-3226-14 0905 3210 797-10.02 EACH CONNECT 8IN SEWER TO EXIST. Bid: 1.000 Unit Price: $1,000.00
MANHOLE This Est: 1.000 This Est: $1,000.00
Total: 2.000 Total: $2,000.00
0905 3210 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1.000 Adj Total: -1,000.00
36010-3226-14 0905 3220 797-10.06 EACH CONNECT 6IN LATERAL TO Bid: 48.000 Unit Price: $800.00
SEWER LINE This Est: 7.000 This Est: $5,600.00
Total: 59.000 Total: $47,200.00
0905 3220 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -3.000 Adj Total: -2,400.00
36010-3226-14 0905 3230 797-10.09 EACH CONNECT EX. 8IN SEWER TO Bid: 12.000 Unit Price: $1,000.00
NEW MANHOLE This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $9,000.00
36010-3226-14 0905 3240 797-10.14 EACH CONNECT TO 2IN FORCE MAIN Bid: 2.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $500.00
36010-3226-14 0905 3250 797-10.16 EACH CONNECT TO 4IN FORCE MAIN Bid: 2.000 Unit Price: $900.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $900.00
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36010-3226-14 0905 3260 797-10.20 EACH CONNECT TO 12IN FORCE MAIN  Bid: 2.000 Unit Price: $1,800.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0905 3270 797-10.24 LS REMOVE & REPLACE SEWER Bid: 1.000 Unit Price: $165,000.00
PUMP STATION This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $165,000.00
0905 3270 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.750 Adj Total: -68,596.50
0905 3270 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 91,462.00
0905 3270 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -0.050 Adj Total: -8,250.00
36010-3226-14 0905 3280 797-11.25 EACH RETIREIN PLACE 48IN MANHOLE Bid: 38.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 23.000 Total: $11,500.00
36010-3226-14 0905 3290 797-11.30 L.F. RETIREIN PLACE EXISTING Bid: 1,808.000 Unit Price: $4.00
SEWER <8IN This Est: 0.000 This Est: $0.00
Total: 600.000 Total: $2,400.00
36010-3226-14 0905 3300 797-11.31 L.F. RETIREIN PLACE EXISTING Bid: 7,755.000 Unit Price: $7.40
SEWER 8IN-14IN This Est: 0.000 This Est: $0.00
Total: 6,935.000 Total: $51,319.00
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36010-3226-14 0905 9503 797-11.38 LS BY-PASS PUMPING Bid: 0.000 Unit Price: $18,073.14
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $18,073.14
36010-3226-14 0100 1530 801-01 UNIT SEEDING (WITH MULCH) Bid: 10.000 Unit Price: $50.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1540 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 480.000 Unit Price: $25.00
MULCH) This Est: 33.250 This Est: $831.25
Total: 748.430 Total: $18,710.75
36010-3226-14 0100 1550 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 5.000 Unit Price: $50.00
This Est: 0.000 This Est: $0.00
Total: 5.770 Total: $288.50
36010-3226-14 0100 1560 801-03 M.G. WATER (SEEDING & SODDING) Bid: 616.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 32.000 Total: $32.00
36010-3226-14 0100 9012 801-06 UNIT MULCH Bid: 0.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 713.640 Total: $21,409.20
36010-3226-14 0100 1570 802-01.10 EACH TREES (DESCRIPTION)/ Bid: 5.000 Unit Price: $250.00
(AMERICAN ELM - ULMUS This Est: 0.000 This Est: $0.00
AMERICANA) Total: 0.000 Total: $0.00
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36010-3226-14 0100 1580 802-01.11 EACH TREES (DESCRIPTION)/ Bid: 5.000 Unit Price: $250.00
(AMERICAN SYCAMORE - This Est: 0.000 This Est: $0.00
PLATANUS OCCIDENTAI Total: 0.000 Total: $0.00
36010-3226-14 0100 1590 802-01.12 EACH TREES (DESCRIPTION)/ Bid: 5.000 Unit Price: $250.00
(SOUTHERN RED OAK - This Est: 0.000 This Est: $0.00
QUERCUS FALCATA) Total: 0.000 Total: $0.00
36010-3226-14 0100 1600 802-01.13 EACH TREES (DESCRIPTION)/(GREEN Bid: 5.000 Unit Price: $250.00
ASH - FRAXINUS This Est: 0.000 This Est: $0.00
PENNSYLVANICA) Total: 0.000 Total: $0.00
36010-3226-14 0100 1610 802-01.14 EACH TREES (DESCRIPTION)/(WHITE Bid: 4.000 Unit Price: $250.00
OAK - QUERCUS ALBA) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1620 803-01 S.Y. SODDING (NEW SOD) Bid: 53,238.000 Unit Price: $2.50
This Est: 0.000 This Est: $0.00
Total: 42,106.320 Total: $105,265.80
36010-3226-14 0100 1630 805-01.03 S.Y. TURF REINFORCEMENT MAT Bid: 110.000 Unit Price: $8.00
(CLASS IlI) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36010-3226-14 0100 1640 805-12.01 S.Y. EROSION CONTROL BLANKET Bid: 450.000 Unit Price: $2.00
(TYPE 1) This Est: 0.000 This Est: $0.00
Total: 2,459.130 Total: $4,918.26
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36010-3226-14 0100 1650 806-02.03 CYCL PROJECT MOWING Bid: 6.000 Unit Price: $7,500.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $22,500.00
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